Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

CONFIDENTIAL

(INSTRUCTIONS REGARDS 10-13, RD-76, T.O. F)

TO: Inspection Branch/PD/OL

DATE: 21 July 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-76, T.O. F

REPORT NO.: 13
(If final, so state)

Contractor [redacted]

25X1

Address [redacted]

Commodity/Service: Miniature Data Recorder and Playback Unit

Classification: Contract: SECRET-STERILE Equipment: UNCLASSIFIED

No. of Prototypes: One each

Contract Completion Date: 15 June 1959

The Contractor is on schedule: x Yes ____ No

The Contractor will remain within his allocated funds: x Yes ____ No

An extension of time will be necessary: ____ Yes x No

All phases of the technical progress are satisfactory: x Yes ____ No

The overall performance of this contractor is:
- [x] Satisfactory
- [ ] Subject to Improvement
- [ ] Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments: This report is based on delivery of prototype units.

Recommended Action: Keep task open for possible amendment pending evaluation of prototypes.

Date of Visit to Contractor's Plant: ____

APPROVED:

Chief, Engineering Staff, OC

Inspected by: [redacted]

25X1

Division: ____

Extension: ____

DOC 61 REV DATE 24/4/80 BY 37168
ORIG COMP 33 OPI 56 TYPE 2
ORIG CLASS S PAGES 4 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

CONFIDENTIAL SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

~~SECRET~~ CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 2 June 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-76, T.O. F

REPORT NO.: 12
(If final, so state)

Contractor [redacted] 25X1

Address [redacted]

Commodity/Service ~~Miniature Data Recorder and Playback Unit~~ Classification Contract-SECRET-Sterile Equipment-UNCLASSIFIED

No. of Prototypes One each Contract Completion Date 15 June 1959

The Contractor is on schedule. x Yes ____ No

The Contractor will remain within his allocated funds. x Yes ____ No

An extension of time will be necessary. ____ Yes x No

All phases of the technical progress are satisfactory. x Yes ____ No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments This report is based on a trip to [redacted] 25X1

Recommended Action Continued monitoring

Date of Visit to Contractor's Plant 21-22 May 1959

APPROVED:

Inspected by [redacted] 25X1

Division: [redacted]

Extension: [redacted]

Chief, Engineering Staff, OC

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

~~SECRET~~ CONFIDENTIAL

15 May 1959

FROM: Chief, Engineering Staff, OC

DATE: RD-76; T.O. P

CONTRACT NO. 11

REPORT NO.: (If final, so state)

Contractor [redacted] 25X1

Address

Commodity/Service Miniature Data Recorder and Playback Unit

Classification Contract:SECRET Equipment: UNCLASSIFIED

No. of Prototypes One each

Contract Completion Date 15 June 1959

Progress of Contractor

x

Satisfactory

Object of Improvement

Unsatisfactory

Note: If unsatisfactory, state corrective action taken or proposed.

Remarks This report is based on a telecon with [redacted] 25X1

Continued monitoring.

APPROVED:

Inspected by:

Division [redacted] 25X1

Branch

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5

~~SECRET~~ CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 30 March 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-76, T.O. F

REPORT NO.: 10
(If final, so state)

Contractor [redacted]

Address [redacted]

Commodity/Service Miniature Data Recorder and Playback Unit

Classification Contract: SECRET-STERILE Equipment: UNCLASSIFIED

No. of Prototypes 1 each

Contract Completion Date 15 June 1959

Progress of Contractor

- [XX] Satisfactory
- [ ] Subject to Improvement
- [ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under remarks.

Remarks: This report is based on a visit to [redacted] on 12-13 March 1959

Recommended Action Continued monitoring

APPROVED:

Chief, Engineering Staff, OC

Inspected by: [redacted]

Division:

Extension:

25X1

25X1

25X1

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060061-5